COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2011

ESTI MATE SUMVARY 16: 28: 46
CONTI D C17938 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17938- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 59.5  DAYS TI ME ALLOW 78 WORK DAYS
R6: 3 VAR ABLE MESSAGE SI G\S PERCENT TI ME: 76. 28 ORI G TI VE ALLOW 70 VORK DAYS
PROJECT NO STA R600- 381
R6: 3 VAR ABLE MESSAGE SI G\S
NAME OF ROAD: CA470, 1-70 and US 85
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PER OD ENDI NG 02/ 25/ 2011 DATE TI ME STARTED 10/ 05/ 2010
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 08/ 19/ 2010 DATE WORK BEGAN 10/ 05/ 2010
DATE AWARDED 08/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 17/ 2010 DATE ACCEPTED
LONGVONT CO 80503 303-530-4212 DATE NOTI CE TO PROCEED 10/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 855, 697. 77 PARTI O PATI NG $ 620, 315. 40 $ 186, 883. 58
AWARD PRQIECT AMT: $ 769, 809. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 72. 49% TOTAL EARNI NGS 620, 315. 40 186, 883. 58
FUNDS AVAI LABLE: $ 235, 382. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 620, 315. 40 186, 883. 58
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,547. 14 -22.26
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 608, 768. 26 186, 861. 32
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 608, 768. 26 186, 861. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 186, 861. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17938 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17938-BI D ESTI MATE RUN 03/ 03/ 2011
PRQIECT: STA R600- 381 ESTI MATE NO 0005 16: 28: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 30. 000 26. 000
HOUR 0. 000 0. 00
1. 00000 26. 000 26. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 20. 000 18. 000
HOUR 0. 000 0. 00
50. 00000 18. 000 900. 00
0015 208- 00005 *Er osi on Log 300. 000 300. 000
LF 0. 000 0. 00
6. 05000 300. 000 1, 815. 00
0020 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
109. 00000 3. 000 327.00
0025 208- 00050 *StormDrain Inlet Protection 5. 000 5. 000
EACH 0. 000 0. 00
192. 50000 5. 000 962. 50
0030 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0035 208- 00205 *Erosi on Control Supervisor 70. 000 31.000
HOUR 4.000 286. 00
71.50000 35. 000 2,502.50
0040 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 500. 000 0. 000
SY 0. 000 0. 00
2. 04000 0. 000 0. 00
0045 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 14. 000 14. 000
TON 0. 000 0. 00
289. 00000 14. 000 4, 046. 00
0050 503-00048 *Drilled Caisson (48 Inch) 93. 000 93. 000
LF 0. 000 0. 00
398. 00000 93. 000 37,014. 00
0055 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00

16. 23000 150. 000 2,434.50



CONTI D: C17938 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17938-BI D ESTI MATE RUN 03/ 03/ 2011
PRQJECT: STA R600- 381 ESTI MATE NO. 0005 16: 28: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606- 01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0065 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,077. 00000 1. 000 2,077.00
0070 607-11580 *Fence (Tenporary) 20. 000 20. 000
LF 0. 000 0. 00
2.50000 20. 000 50. 00
0075 612- 00260 Location Marker (Fiber Optic)(Done) 30. 000 30. 000
EACH 0. 000 0. 00
31. 00000 30. 000 930. 00
0080 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 256. 000 3, 256. 000
LF 0. 000 0. 00
10. 38000 3, 256. 000 33,797.28
0085 613-01200 2 Inch Electrical Conduit (Plastic) 6, 800. 000 6, 495. 000
LF 0. 000 0. 00
3. 45000 6, 495. 000 22,407.75
0090 613-07023 Pul'l Box (24"x36"x24") 13. 000 13. 000
EACH 0. 000 0. 00
758. 00000 13. 000 9, 854. 00
0095 613-07038 Pul'| Box (36"x48"x18") 5. 000 5. 000
EACH 0. 000 0. 00
964. 00000 5. 000 4,820. 00
0100 613-50105 *Lighting Control Center (Pedestal Only) 3. 000 3. 000
EACH 0. 000 0. 00
3, 958. 00000 3.000 11, 874. 00
0105 614-10120 *Vari abl e Message Si gn 1. 000 0. 000
EACH 0. 840 82,913. 04
98, 706. 00000 0. 840 82,913. 04
0110 614-10147 *Vari abl e Message Sign LED (Over head) 2.000 0. 000
EACH 1. 680 202, 450. 08
120, 506. 00000 1. 680 202, 450. 08



CONTI D C17938 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17938-BI D ESTI MATE RUN 03/ 03/ 2011
PRQIECT: STA R600- 381 ESTI MATE NO 0005 16: 28: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 3. 000
EACH -3.000 -102, 213. 00
34, 071. 00000 0. 000 0. 00
0120 614-80010 Travel Tinme Indicator 5. 000 2.000
EACH 0. 000 0. 00
1, 495. 00000 2.000 2,990. 00
0125 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2,405. 000 2,405. 000
LF 0. 000 0. 00
1. 77000 2,405. 000 4, 256. 85
0130 614-87020 Qptical Transceiver 10. 000 9. 000
EACH 0. 000 0. 00
1, 922. 00000 9. 000 17, 298. 00
0135 614-87144 *Fi ber Optic Term nation Panel -144 Fi ber 1. 000 1. 000
EACH 0. 000 0. 00
5, 995. 00000 1. 000 5,995. 00
0140 614-87320 Closed Grcuit Television 5. 000 3. 000
EACH 0. 000 0. 00
2,997. 00000 3. 000 8,991. 00
0145 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 16, 000. 000 12, 894. 000
LF 0. 000 0. 00
1. 94000 12, 894. 000 25, 014. 36
0150 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
49, 269. 00000 1. 000 49, 269. 00
0155 630- 00000 *Fl aggi ng 43. 500 43. 500
HOUR 0. 000 0. 00
31. 90000 43. 500 1, 387. 65
0160 630- 00007 *Traffic Control I|nspection 0. 000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0165 630-00012 *Traffic Control Managenent 65. 000 53. 000
DAY 3. 000 1, 650. 00
550. 00000 56. 000 30, 800. 00



CONTI D C17938 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17938-BI D ESTI MATE RUN 03/ 03/ 2011
PRQJECT: STA R600- 381 ESTI MATE NO 0005 16: 28: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00
28. 00000 3. 000 84. 00
0175 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 0. 000 0. 00
39. 00000 14. 000 546. 00
0180 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 4. 500
EACH 0. 000 0. 00
110. 00000 4. 500 495. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
825. 00000 1. 000 825. 00
0190 630- 80359 *Portabl e Message Sign Panel 11. 000 7.000
DAY 4.000 772.00
193. 00000 11. 000 2,123.00
0195 630- 80380 *Traffic Cone 300. 000 80. 000
EACH 0. 000 0. 00
11. 00000 80. 000 880. 00
0200 630- 85041 *| npact Attenuator (Truck Mounted Attenuator) 40. 000 15. 000
DAY 3. 000 870. 00
290. 00000 18. 000 5,220. 00
0205 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70023 F/ A On- The-Job Trai nee 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17938-BI D ESTI MATE RUN 03/ 03/ 2011
PRQIECT: STA R600- 381 ESTI MATE NO 0005 16: 28: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70190 F/ A El ectric Service 20, 000. 000 15, 955. 440
FA 155. 460 155. 46
1. 00000 16, 110. 900 16, 110. 90
0235 700- 70230 F/ A Communi cati on Lines 8, 340. 990 8, 340. 990
FA 0. 000 0. 00
1. 00000 8, 340. 990 8, 340. 99
0240 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70034 F/ A Downtine for Santa Fe VMS caisson rel ocation due to 1. 000 1.000
utilit
Y FA 0. 000 0. 00
8, 433. 75000 1. 000 8,433.75
0250 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 486. 37000 1. 000 5, 486. 37
0255 614- 10050 Modi fication of Overhead Sign Structure 2.000 2.000
EACH 0. 000 0. 00
594. 94000 2.000 1, 189. 88
0260 614-00200 Steel Sign Post (U 2) 48. 000 48. 000
LF 0. 000 0. 00
15. 00000 48. 000 720. 00
0265 614-00035 Si gn Panel (Special) 42. 000 42.000
SF 0. 000 0. 00
39. 00000 42. 000 1, 638. 00
0270 630-80336 Barricade (Type 3 M B) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
180. 00000 1. 000 180. 00
CAT 0200 CURRENT AMI $ 855,697.77 $ 186, 883.58 $ 620, 315. 40
PRQIECT TOTAL CURRENT AMI $ 855,697.77 $ 186, 883.58 $ 620, 315. 40



